# PennyTrack

Project Workflow & Structural Organogram

A practical visual guide for the BuildLab Stage 1 project: what to do across the three weeks and how the app's main parts fit together.

## WEEK 1 • FOUNDATION & FIRST DEPLOYMENT




## WEEK 2 • REFACTOR & DATA




## WEEK 3 • ROUTES & FINAL DELIVERY

*Daily time budget: 1 hour • 21 days • 21 hours total • Official programme dates override this provisional schedule.*

## Working rules

| | |
|---|---|
| **Timebox** | Work for one focused hour per day. Prioritise a working MVP over extra features. |
| **Scope** | No backend, account system, bank integration, payment processing, or foreign-exchange conversion in this MVP. |
| **Currency** | The user can choose a display currency. Changing the setting changes formatting only; it does not convert transaction values. |
| **Evidence** | Keep the repository, deployed build, issue log, tests, README, walkthrough, reflection, and AI-use declaration up to date. |

# Application Structure

This organogram shows the proposed frontend architecture. It is a planning map, not a requirement to create a separate file for every box.




## Suggested folder structure

| | |
|---|---|
| **src/** | Application source |
| **src/app/** | App shell, routes, and shared layout |
| **src/components/** | Reusable UI: SummaryCard, TransactionForm, TransactionList, EmptyState |
| **src/pages/** | DashboardPage, TransactionsPage, NotFoundPage |
| **src/hooks/** | useTransactions hook for state and persistence |
| **src/utils/** | financeUtils for calculations and currency formatting |
| **src/test/** | Automated tests for core user flows and calculations |
| **docs/** | Project brief, issue log, reflection, and design notes |

**Important:** The schedule shown is a proposed 21-day plan with a one-hour daily limit. Follow the official BuildLab dates and submission instructions if they differ.